

BEFORE THE HARYANA ELECTRICITY REGULATORY COMMISSION AT PANCHKULA

Case No. HERC/ Petition No.47 of 2026

AND

IA No 26 of 2026, IA No. 31 of 2026 (Impleadment), IA No. 32 of 2026, IA No. 33 of 2026, IA No. 34 of 2026, IA No. 35 of 2026 (Impleadment), IA No. 36 of 2026, IA No. 37 of 2026 (Impleadment), IA No. 38 of 2026 IA 40 of 2026 (Impleadment), IA 42 of 2026 (Impleadment), IA No. 43 of 2026 (Impleadment) and IA No. 44 of 2026

Date of Hearing : 07.09.2026

Date of Order : 07.09.2026

In the Matter of

Petition under Section 39(2)(d) and Section 40(c) of the Electricity Act, 2003 read with Regulation 4, 6, 11 to 13 of the Haryana Electricity Regulatory Commission (Green Energy Open Access) Regulations, 2023 seeking approval of the Hon'ble Commission for amendment of Clause 10 of the Procedure for Grant of Connectivity and Green Energy Open Access in the State of Haryana, so as to incorporate provisions governing extension of tentative completion time for construction of evacuation system, along with the consequent protective obligations including submission of an Indemnity Bond-cum-Undertaking by the applicant seeking such extension.

Petitioner

Haryana Vidyut Prasaran Nigam Limited (HVPNL)

Respondents

1. M/s. Hexa Climate Solutions Private Limited (IA No. 31 of 2026)
2. M/s. Urmiya Solar Private Limited (IA No. 35 of 2026)
3. M/s. Truere Solar Private Limited (IA No. 37 of 2026)
4. M/s. CMES Power 2 Pvt. Ltd. (IA No. 40 of 2026)
5. M/s. Clean Renewable Energy HR 1A Pvt. Ltd. (IA No. 42 of 2026)
6. M/s. FPEL Sustain Energy Pvt. Ltd. (IA No. 43 of 2026)

Present On behalf of the Petitioner

1. Mr. Raghujeet Singh Madan, Advocate
2. Ms. Aerika Singh, Advocate
3. Mr. Lovepreet Singh, Advocate
4. Mr. Renu Bala, AEE/OA, HVPNL

Present On behalf of the Respondents

1. Mr. Akshay Gupta, Advocate for R-1
2. Mr Raheel Kohli, Advocate for R-2 and R-3
3. Mr Tarsem Rana, Advocate for R-2 and R-3
4. Mr. Aditya K. Singh, Advocate for R-4
5. Mr. Vineet Kumar, Advocate for R-4
6. Ms. Ishita Jain, Advocate for R-5
7. Mr. Mani Aneja, Advocate for R-6

Quorum

**Shri Mukesh Garg
Shri Shiv Kumar**

**Officiating Chairman
Member**

INTERIM ORDER

1. The matter was taken up for hearing on 07.09.2026, as scheduled, in the courtroom of the Commission.
2. The Commission observes that the “Procedure for Grant of Connectivity & Green Energy Open Access” and the “Procedure for Grant of Connectivity on Intra-State Transmission or Distribution System” were approved vide order dated 29.11.2023, on the petition filed by SLDC/HVPNL, without affording an opportunity of public hearing. However, a number of impleadment applications have been filed in the present matter. Therefore, the Commission considers it appropriate to hold a public hearing in order to invite comments, objections and suggestions from all stakeholders.
3. Further, the petitioner is directed to upload its petition on its website. The petitioner is also directed to provide the following information within one week from the date of issue of this order: -
 - 3.1. Number of applications and their details, pending with HVPNL, which shall be covered in the revised timeline sought in the present petition.
 - 3.2. The timelines of stages of the applications viz. the date of application for connectivity, date of approval of connectivity, date of request for extension of timelines, action taken on such request of applicants etc.
 - 3.3. The amendments proposed in the present petition including the revised timelines proposed.HVPNL is also directed to upload the aforesaid information on its website.
4. The registry of the Commission is directed to host the complete petition as well as IAs on the website of the Commission, immediately on the issue of this order.
5. The case shall be listed for public hearing on 29.09.2026.

This order is signed, dated and issued by the Haryana Electricity Regulatory Commission on 07.09.2026.

**Date: 07.09.2026
Place: Panchkula**

**Sd/-
(Shiv Kumar)
Member**

**Sd/-
(Mukesh Garg)
Officiating Chairman**